
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: June 26, 2023 

PREPARED BY: Jupe Hale, P.E., Asst. Director of Public Works/Asst. City Engineer 

AGENDA ITEM: CSAH 101 – 73rd Ave to 83rd Ave Project No. 22-10 
Change Order No. 1 

 

PREVIOUS ACTIONS: 
At their February 21, 2023 meeting, Council awarded a contract for CSAH 101 – 73rd Ave to 83rd Ave 
Project No. 22-10 to New Look Contracting, Inc. in the amount of $3,909,183.25. 

 

RECOMMENDED COUNCIL ACTION: 
Motion to approve Change Order No. 1 to CSAH 101 – 73rd Ave to 83rd Ave Project No. 22-10 in the 
amount of $142,836.81. 

 

COMMENTS: 
This change order includes several items necessary to improve the roadway foundation, erosion 
control mechanisms and schedule.  Methods to address all these items were coordinated with and 
approved by Hennepin County staff (101 is a Hennepin County facility). 
 

1) Segment north of 78th Avenue (Phase 1) was intended to be a reconstruction of the existing 
pavement by milling up the bituminous surface, enhancing the existing base, and repaving.  
Geotechnical exploration indicated that the base was sufficiently strong to take this approach.  
During construction, isolated areas of the roadway were revealed with inadequate base and 
soft soils, which required rock to reinforce.  During paving operations, the necessary 
compactive effort resulted in some degradation to existing base, leading to base course 
removal, reinforcement of base, and then repaving. 

2) Additional ditch excavation and reshaping was necessary to improve drainage function, 
resulting in the need for extra excavation costs and additional erosion control blankets. 

3) MnDOT specifications requires 10 days between paving of final wear course and striping.  The 
additional pavement work discussed above delayed the completion of Phase 1.  In order to 
minimize the delay, temporary roadway striping was approved so that Phase 1 could be 
opened safely without the 10-day wait period.  Permanent striping will be done under traffic 
and with partial temporary closures. 

 
The total amount of additional items under this change order is $142,836.51 resulting in a revised 
contract amount of $4,052,019.76.  It is recommended that Council approve the attached Change 
Order No. 1. 
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ATTACHMENTS: 
Attachment A:  Change Order No. 1 
Attachment B: Project location map 

 


